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  MADISON-NORRIS    
10/07/02 to 10/13/02:  
   

Beginning 6 a.m. on September 30 until November 3 the road will be closed on week days 
from 10 a.m. to 6 p.m. and opened from 6 p.m. until 10 a.m. the following morning.  The 
road will be opened on weekends.  EXPECT UP TO 30 MINUTE DELAYS WHEN TRAVELLING 
FROM MADISON TO NORRIS DURING OPEN PERIODS.  
    

 
The Prime Contractor is HK Contractors Inc., of Idaho Falls, ID. The total Contract amount is $18.6 million. 
 
The Contract Completion Date is Sept. 2003. 
 
The Work Consists of 15.5 K of road re-construction and 2 bridges between the Madison and Norris junction. The project is 
located in two segments.  The first segment is between the Madison Junction and Gibbon Falls.  The second segment is 
located between Tanker Curve and Gibbon Meadows.  When traveling the route be aware of construction equipment and 
trucks traversing between the two segments. 
 
We expect this year to complete the remaining earthwork and drainage.  Gravel Surfacing has been placed on 
approximately 98% of the main road.  Trucks hauling asphalt concrete are traveling from Bozeman Sand and Gravel 
(located near Duck Creek and near the intersection of MT Highway 287 and 191) through the West Entrance of the Park 
and into the project through the Madison Junction.    The main road from Gibbon River Bridge #1 through the Gibbon 
Meadows to the end of the project has been paved.  The main road from Madison Junction to Gibbon Falls has also been 
paved with the exception of the area from station 2+700 to 3+100 (MSE Wall #1).  No pav ing was performed last week 
due to adverse weather conditions.  We expect to have the majority of the main road paved by the end of this week. 
 
Simulated Stone Masonry installation is now complete, with the staining yet to be done, at MSE Wall #1 (STA 3+000, just 
south of Tuff Cliffs).  The curb and guardrail work is substantially complete at the Beryl Springs Bridge.  Guardrail has been 
installed at Terrace Springs and will be installed at Beryl Springs Bridge area this week. 
 
HK Contractors is completing excavation and embankment activities on the new alignment section of road (just north of 
Gibbon Falls to just north of Tankers Curve).  The next phase of construction in this area is the placement of gravel 
surfacing. 
Feel free to call with questions or comments. 
 
Glen Kutzera, FHWA 
406-646-5112 
 
HK Construction 
307-344-8807 
 
 



E-Mail NPS Maintenance Tim Hudson 
E-Mail FHWA Howe Crockett 
FAX WYDOT 
T. Frost 
B. Burrows 
B. Hammond 
E-Mail Cody CHAMBER 
E-Mail W.YELL CHAMBER 
 
 
    
 
                                                                                                                          
 

 

 


